


ESD.36 System Project Management

Lecture 8

Project Dynamics: Feedbacks



Instructor(s)

Dr. James Lyneis


October 2, 2012





Today's Agenda



- Project Dynamics: Feedback Loops
- Qualitative Lessons
- Quantitative Models
- Validation and Model Extensions (if time)



The Problem ...



© 2001 John Wiley & Sons, Ltd. All rights reserved. This content is excluded from our Creative Commons license. For more information, see <http://ocw.mit.edu/fairuse>.



Dynamics of Project Performance



✓ The “rework cycle”

- Fraction correct and complete
- Undiscovered rework

Feedback effects on productivity and fraction correct


- **Negative, controlling**
 - **Positive, re-enforcing, often “vicious circles”**
- ## ✓ Knock-on effects between work phases
- Availability and quality of work products
 - Progress to discover upstream rework

Something Goes Wrong



**Typical changes
add 25% to original
workload**

The "Iron Triangle"



Cost

Scope

Project

Schedule


*What happens
when something
goes wrong?*



When your project falls behind schedule, what can you do to get it back on track?

1. Add people?
2. Work longer hours?
3. Work more “intensely” (including cutting corners, increasing concurrency, releasing work earlier than ideal)?
4. Slip the schedule?
5. Cut scope?
6. Other?


We'll discuss results in my lecture in two weeks.



What do you do at ~30% complete?

What is your (company's) response? Put a 1 next to your primary response, at 2 next to your secondary response, and so on. If you would not use a response, leave it blank, otherwise try to rank the options even if you rarely use them in practice.


1. Add people?
2. Work longer hours?
3. Work more "intensely" (including cutting corners, increasing concurrency, releasing work earlier than ideal)?
4. Slip the schedule?
5. Cut scope?
6. Other?




What do you do at ~65% complete?

What is your (company's) response? Put a 1 next to your primary response, at 2 next to your secondary response, and so on. If you would not use a response, leave it blank, otherwise try to rank the options even if you rarely use them in practice.


1. Add people?
2. Work longer hours?
3. Work more "intensely" (including cutting corners, increasing concurrency, releasing work earlier than ideal)?
4. Slip the schedule?
5. Cut scope?
6. Other?




Management Reacts ...





Management Reacts ...






On a Typical Project, Productivity & Fraction Correct Vary Over Time




Why?




Why?

- ***Side-effect feedbacks (often “vicious circles”)***
- ***Knock-on or domino effects within or between work phases***
- *Knock-on or domino effects between projects*




Benchmarking Data -- Average 'Quality'



[From a survey of 21 software development projects (14 commercial, 7 defense, 6 companies); Cooper, K.G. and T. W. Mullen. 1993. Swords and Plowshares: The Rework Cycles of Defense and Commercial Software Development Projects *American Programmer*, May edition.] B

© Cutter Consortium. All rights reserved. This content is excluded from our Creative Commons license. For more information, see <http://ocw.mit.edu/fairuse>.



Actions and Consequences



Control Action



- Hiring
- Overtime
- Work more intensely
-
-



Side Effects



-
-
-
-
-


Each Controlling Action Initiates Vicious Circles...




















Errors Create More Errors




















Today's Agenda

- Project Dynamics: Feedback Loops
- ➔ ■ Qualitative Lessons
- Quantitative Models
- Validation and Model Extensions



"Qualitative" Model





Project Behavior

Project Staffing



Rework Cycle Effects

- Delay and disruption*
- Cumulative Impact*
- Secondary impact*
- Ripple effects*



Qualitative Insights

- Undiscovered Rework is one of the most important single factors driving schedule and budget overruns
- Most management reporting systems overestimate real progress and discourage reporting of rework
- Management actions to control a project can initiate reinforcing feedback loops that cause project problems to “snowball” and amplify costs far in excess of the cost of triggering event
- “Soft Factors” such as fatigue and morale can be big drivers of productivity loss and rework



Survey Question


In your organization, what do you estimate is the relative contribution of the direct costs of External Changes and the costs of Management Responses to project overruns:

1. Costs of External Changes greater than costs of Management Responses
2. Costs of Management Responses greater than costs of External Changes
3. Costs of both about same
4. Varies too much by project to say for sure



Today's Agenda

- Project Dynamics: Feedback Loops
- Qualitative Lessons
- ➔ ■ Quantitative Models
- Validation and Model Extensions



Hard tools force us to be more explicit, and accurately simulate the consequences of our models ...

"Soft" tools --


- behavior-over-time graphs
- cause-effect diagramming
- mental simulation

Tools for describing dynamics

"Hard" tools --


- computer models
- computer simulation
- calibration to data
- sensitivity and what-if analyses

Tools for quantifying dynamics




Focus – Development of Computer Models

- More detailed stock/flow – causal diagrams
- Details of policy controls and side effects
- Some equations
- More detail in textbook chapter SD3




Purpose

- Understand enough of how model works to
 - Understand simulation results in next lectures
 - Execute policy tests and explain results in HW#3 and HW#5
 - Generate insights into improved practice
- Use and extend model on projects or other applications



We will use two models ...


1. Simple rework cycle model with project control/side-effect feedbacks
 - HW#3 – develop simple model without feedbacks
 - Feedbacks added in class, given in HW#5
2. Full rework cycle model with two phases of work
 - No project control feedback
 - Model given to you for HW#3 and HW#5



Project Model 1: Simple Rework Cycle


- ➔ ■ Rework cycle model (HW#3)
 - Three stocks
 - Variable rework discovery time
 - “Errors Build Errors” Feedback

Model you develop in Part 1 of HW#3




Two Views of the Rework Cycle

Complete Model




***Fraction
Correct &
Complete***

Simplified Version




The simplified version assumes that rework tasks require the same effort as original tasks, and that it is not important to distinguish between original work and rework.


Simple Rework Cycle Model




**Steps 1-4 of
Homework #3**



Rework Discovery Depends on Progress



Graph Lookup - Fraction of Rework Discovered





Fraction Really Complete

Complete Simple Model 1


**"Errors on Errors"
Feedback**

**No project monitoring or adaptation
"control"**





Representing Effects on Productivity and Fraction Correct



Productivity --


- PRODUCTIVITY =

- Dimensions:
 - Productivity --
 - Normal Productivity --
 - Effects --




Fraction Correct --


- Fraction Correct = Normal Fraction Correct * Effect of Staff Experience * Effect of Undiscovered Rework* ...
- Dimensions:
 - Fraction Correct -- Fraction
 - Normal Fraction Correct -- Fraction
 - Effects -- "Dimensionless"



Effect of Staff Experience


Effect of Experience = Function (Months on Project)






How do we determine these effects?


- The effects are first estimated based on “common sense.”
- Specify likely values at extreme points, and draw a smooth curve in between
- Later, effects verified via model calibration and/or sensitivity testing.



Effect of Staff Experience

Effect of Experience = Function (Months on Project)







Effect of Undiscovered Rework on Fraction Correct:

Effect of Undiscovered Rework on
Fraction Correct


***Decrease in
"Sensitivity"
from 1 to 0***




Note: The effect of undiscovered rework on fraction correct is assumed to be proportional -- an error in past work creates an error in current work. Given that in this simple model fraction correct represents several effects of work errors, this strong relationship may be reasonable.




HW#3 Part 1 *CityCar* Simulation



Work Done : HW3 Step6 —————
Work Done : HW3 Step3 —————




Staff : HW3 Step6 —————
Staff : HW3 Step3 —————



Project Model 2: Work Flows & Staffing in "Simple" Two Phase Model


Design

Build/Test



**Model you are given
in Part 2 of HW#3**

**Four Stock
Rework Cycle**




Design Phase of Work (Build/Test Similar)


Design Staff

Allocation of Staff Based on Backlogs, etc.

"Errors Create Errors" Feedback

Rework Discovery






Phase Interconnections

Design

Build/Test

Design Rework on Build/Test Productivity



Build/Test Progress On Design Rework Discovery


Design "Errors" (Rework) on Build/Test Fraction Correct



Key Parameters


	Design	Build/Test
Normal Productivity (Tasks/Week/Person)	1	1
Normal Fraction Correct and Complete (Fraction)	0.6	0.95
Relative Effort Required for Rework	0.5	0.5
Priority to Original Work	1	1
Max Sensitivity of Fraction Correct to In-Phase Undiscovered Rework	0.5	0.75
Max Sensitivity of Fraction Correct to Inter-Phase Undiscovered Rework	NA	1
Max Sensitivity of Productivity to Undiscovered Rework	1	1
Max Fraction of Design Rework Discoverable by Design Work	0.6	NA
Fraction of Design Rework Discovered Based on Planned Iterations and Reviews	0.3	NA
Fraction Design Complete to Start Build Ramp-up	NA	0.99
Duration of Ramp-Up	1	1

Rework Discovery




Max Fraction Discoverable in Design = 0.6

Graph Lookup - Effect of Design Progress on Design Rework Discovery




Design Fraction Original Work Complete



Graph Lookup - Design Effect of Build Work on Rework Discovery




Build/Test Fraction Original Work Complete



HW#3 Part 2 *CityCar* Simulation







Project Model 1: Elaboration


- Rework cycle model (HW#3)
 - Three stocks
 - Variable rework discovery time
 - “Errors Build Errors” Feedback
- ➔ ■ Project control & Side Effects (HW#5)
 - Work Intensity/Schedule Pressure & “Haste Makes Waste”
 - Staffing & Experience Dilution
 - Slip Schedule

Where we are headed – Full One-Phase SD Model !!



Project Control






Example Project

- Scope = 1000 Tasks
- Scheduled Completion Date = 30 (Month)
- Staff = 40 (Implied budget of 1200 person- months, including 200 tasks estimated rework)
- Normal Quality = 0.85
- Productivity = 1 task/month/person


Note: Infeasible Plan



Project Behavior


Cost = 1570
person-months


Staff & Progress



Work Done : Class3 Base No Project Control ———— Tasks
Cumulative Work Done : Class3 Base No Project Control ———— Tasks
Staff for Output : Class3 Base No Project Control ———— People


Qualitative model representation







Project Control

1. Project control is driven by estimates of how much effort is left ...



2. Estimates are based on work to do and productivity (undiscovered rework?)


Project Control -- Staffing



How many people do I need to get the job done on time?


Staff Required =
Estimated Effort Remaining /
Time Remaining
[People]

Project Control – Schedule




When Can I finish with the current staff?

How many people do I need to get the job done on time?



Indicated Completion Date = Time + ***(Estimated Effort Remaining/Staff)*** [Month]




Project Control


Based on Staff Required and Indicated Completion Date, three options:


1. Add Staff
2. Explicitly Slip Schedule
3. Exert "Schedule Pressure" (Work Intensity and Extra Hours)

Actions Determined By ...




To the extent these do not sum to 1, work/schedule pressure is residual.






Work / Schedule Pressure



Work/Schedule Pressure


- If a project falls behind schedule and staff are not added or schedule slipped, management ...
 - Pressures team to work faster
 - Team works longer hours/overtime
- ➔ Represented as impact on “effective staff” (= staff * intensity-overtime ratio)




Schedule Pressure

- Downsides (Side Effects) --
 - “Haste makes waste”
 - Fatigue adds to mistakes (and may reduce productivity)
- ➔ Represented as impact on fraction correct and complete, and on productivity

Intensity/Extra Hours Loops Added to Model




Project Control



Added an effect on P and FCC


Work/Schedule Pressure



Subject to maximum intensity/hours worked (currently 2)


Willingness to Use Intensity & Extra Hours
0 - 1

Work/Schedule Pressure = Staff Required/Staff




Effective Staff = Staff * Work Intensity/Hours Worked

Without Secondary Impact ...




Work Intensity/Hours Worked





"Work Intensity/Hours Worked" : Class3 Base WI-OT No SI
"Work Intensity/Hours Worked" : Class3 Base No Project Control

Effective Staff




Effective Staff : Class3 Base WI-OT No SI
Effective Staff : Class3 Base No Project Control

The project finishes sooner




Total Effort Expended : Class3 Base WI-OT No SI


Total Effort Expended : Class3 Base No Project Control




Impact on Productivity & Fraction Correct




Key Parameters: Impact Sensitivity and Delay



How long does it take before Intensity/Longer Hours affects Productivity and Fraction Correct?



How strong is the effect?



Impact determined by “sensitivity”


■ Productivity

- Sensitivity = 1 → productivity falls such that *additional* output is zero
- Sensitivity = 0 → no reduction in pdy
- Sensitivity = 0.5 → *additional* output 50%

■ Fraction Correct


- Sensitivity = 1 → all *additional* output contains errors
- Sensitivity = 0 → no reduction in fraction correct
- Sensitivity = 0.5 → *additional* output 50% errors

See text for implementation details (SD3.4.2, pp. 27-34).




Staffing


Staffing Added to Model



Project Control



Added an effect on P and FCC




**Effect = (New Staff *
Relative Experience
of New Staff +
Experienced Staff) /
Staff Level**




Really "Time to Reach Full Productivity"

Adding 4 New Staff at Time 2




Staff




New Staff : Current ———— People
 Experienced Staff : Current ———— People


Effect of Experience on Productivity and Quality



Effect of Experience on Productivity and Quality : Current ———— Dimensionless




- We'll discuss simulations of secondary impact in two weeks and in HW#5.



Changing Schedule (see textbook)

Full SD Model (Chapter 3)




Legend:

Planning Assumptions

Project Controls


Secondary Impacts





Planning Assumptions

- Scope = 1000 tasks
- Estimated Rework = 200 tasks
- Scheduled Completion Date = 30 (Month)
- Staff = 40 (Implied budget of 1200 person- months, including 200 tasks estimated rework)
- Normal Quality = 0.85
- Productivity = 1 task/month/person



Project Controls


- Willingness to Hire
- Willingness to Slip
- Willingness to Use Intensity & Extra Hours

Note: Should add to 1.0?



Secondary Impacts

- Relative experience of new staff
- Time to gain experience
- Sensitivity for effect of intensity/extra hours on productivity
- Sensitivity for effect of intensity/extra hours on rework
- Time for pressure to effect productivity
- Time for pressure to effect rework



Today's Agenda


- Project Dynamics: Feedback Loops
- Qualitative Lessons
- Quantitative Models
- ➔ ■ Validation and Model Extensions



Additional Issues

1. Model validation
2. Model extensions and elaborations

These are discussed in textbook Chapter SD3.




Model Validation

- Does the structure reflect what happens on projects?
 - Rework Cycle?
 - Staffing Dynamics?
 - Project Controls?
 - Effects on productivity and fraction correct?
- Are the parameters reasonable?




How do we know the “real” effects?

- Relative experience of new staff?
- Sensitivity of productivity and rework to overtime?
- Time delays for impact?



You're Uncomfortable With Quantifying All These Effects. What Are Your Options?

1. Ignore effects and estimate (simulate) impacts as if they did not exist
 - But that's the only value you know is wrong!
2. Use your experience/intuition/ "mental model" instead (no simulation)
 - I.e., try to account for effects simultaneously in your head that you can't do individually in a computer model
3. Use computer model with educated estimates ...
 - Test sensitivity of results to exact values
 - Gather data and calibrate where warranted




Summary of *Computer* Model

- Three effects on Productivity & “FCC”:
 - Errors on Errors
 - Work/Schedule pressure (represents overtime, fatigue, out-of-sequence work)
 - Experience (represents staff diversion & training, size of organization)
- Decisions to increase or reduce staffing
- Decisions to change scheduled completion date




Are There Alternative Models?

- More Productivity & “FCC” effects, etc.
- Variations on the basic rework cycle
- Multi-project and organizational models



More Productivity and Fraction Correct & Complete Effects:


- Model has 3 effects on P & Q :
 - Errors on Errors
 - Schedule pressure
 - Experience
- What additional affects could be included?
 - Morale
 - Overtime/fatigue
 - Sequence
 - Other types of experience
 - # projects/person
 - Organizational Size Changes
 - Availability of supplier information
 - and materials
 - Skills match to needs
 - ...



Other Types of Experience

A model might separately represent different drivers of experience, e.g.:

- Effect of Experience on Project = Function (Time on Project)
- Effect of Experience in Field = Function (Years Working)
- Effect of Skill = Function (Inherent Skill)
- Learning (Fraction Complete?)



Discussion – Representing Experience

- Experience on Project
 - Relative productivity = 0?
 - Time to gain experience fraction of project duration
- Experience as Engineer
 - Relative productivity = ?
 - Time to gain experience = duration of project or longer

A diagram in the top-left corner shows a blue square containing two yellow rectangular blocks. A red circular arrow with a '+' sign at the top and a '-' sign at the bottom loops around the blocks. Yellow arrows indicate flow between the blocks and from the blocks to the right. Below the diagram is a grid of horizontal and vertical lines.

Other Stocks

- Budget
- Knowledge
- Morale
- Technology
- Priority of Project
- Scope/features/customer needs
- Other resources




Other simplifications?

- Task dependence/sequence is not represented explicitly -- with enough staff, could finish the project in a week
- Only one phase of work explicitly represented
- Suppliers are not represented
- Interactions with other projects are not represented

These are treated endogenously or exogenously in more comprehensive models.

The "Iron Triangle"



Cost

Scope

Project

Schedule

*What happens
when something
goes wrong?*



Other Responses?

- To achieve target schedule ...
 - **Add resources**
 - Reduce scope
 - Ship with “bugs”
 - ...
 - To achieve target cost (total vs annual spend)
 - Reduce scope
 - Ship with “bugs”
 - Slip schedule to control annual spend
 - ...
 - To achieve target scope ...
 - **Add resources**
 - Slip schedule
 - ...
- Focus on achieving (1) scope & (2) schedule ...***



When is the project finished?

- In the current model, keep working until all work is completed correctly. In other situations, schedule may be more critical and therefore the project might:
 - reduce scope to meet schedule
 - ship with errors (undiscovered rework)

We will discuss other options later in term ...

MIT OpenCourseWare
<http://ocw.mit.edu>

ESD.HÍ Û•c{ Á! [b&Á æ æ ^ { ^ } c
Fall 2012

For information about citing these materials or our Terms of Use, visit: <http://ocw.mit.edu/terms>.